NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT
STATE OF ILLINOIS

ORDER ESTIMATED
DOT/AFE NUMBER/ ROAD STATE COMPLETION
NUMBER DATE LOCATION CITY AUTHORIZED DATE
724695 N TOO-0015 LIGHTS & GATES ELLERY 01/24/01 09/20/01
09/25/00 TR-36

STATUS OF WORK:

DEPT 52 -SIGNALS - SIGNAL MATERIAL ORDERED 04/27/01; CONSTRUCTION GANG SCHEDULED TO START WORK 08/27/01.

CONTACT:
G.B. BANKIERIS

ILLINOIS DIV, MP 130.96

MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION

99 SPRING ST SW BOX 123

ATLANTA, GA 30303

TEL: 404-527-2866; FAX: 414-527-2901

DEPT 66 —M/W -NO WORK PROGRESSSED AS OF 06/06/01

J ELLIS
DIVISION ENGINEER

NORFOLK SOUTHERN CORPORATION

1735 E. CONDIT STREET

DECATUR, ILL 62521
TEL: 217-877-6239

BILLING STATUS ~
CONTACT:
M.D. MARTIN

SUPVR- MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION

110 FRANKLIN ROAD, SE.
ROANOKE, VA 24042 — 0034

TEL: 540-981-4104
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NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT
STATE OF ILLINOIS

ORDER ESTIMATED
DOT/AFE NUMBER/ ROAD STATE COMPLETION
NUMBER DATE LOCATION CITY AUTHORIZED DATE
724696 V.  TOO-0015 LIGHTS & GATES ELLERY 09120101
09/25/00 TR- 185

ILLINOIS DIV, MP 130.52

STATUS OF WORK:

DEPT 52 -SIGNALS - SIGNAL ENGINEERING PLANS SENT TO STATE 02/01/01; WAITING STATE APPROVAL. THIS A CLOSURE
OF A CURRENTLY SIGNALIZED CROSSING WHICH WILL BE CLOSED AFTER COMPLETION OF STATE

PROJECTS 724695-N AND 724699-R.
CONTACT:
G.B. BANKIERIS
MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION
99 SPRING ST SW-BOX 123
ATLANTA, GA 30303
TEL: 404-527-2866; FAX: 414-527-2901

DEPT 66 — M/W -NO WORK PROGRESSED AS OF 06106101.
JELLIS

DIVISION ENGINEER

NORFOLK SOUTHERN CORPORATION

1735 E. CONDIT STREET

DECATUR, ILL 62521

TEL: 217-877-6239

BILLING STATUS -

CONTACT:

M.D. MARTIN

SUPVR — MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION
110 FRANKLIN ROAD, SE.

ROANOKE, VA 24042 — 0034

TEL: 540-981-4104
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NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT
STATE OF ILLINOIS

ORDER ESTIMATED
DOT/AFE NUMBER/ ROAD STATE COMPLETION
NUMBER DATE LOCATION CITY AUTHORIZED DATE
724699 R TOO-0015 LIGHTS & GATES ELLERY 01/24/01 09/20/01
09/25/00 TR- 18

STATUS OF WORK:

ILLINOIS DIV, MP 129.94

DEPT 52 -SIGNALS - SIGNAL MATERIAL ORDERED 04/27/01/CONSTRUCTION GANG SCHEDULED TO START WORK 08/13/01

CONTACT:
G.B. BANKIERIS

MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION

99 SPRING ST SW -BOX 123

ATLANTA, GA 30303

TEL: 404-527-2866; FAX: 414-527-2901

DEPT 66 - M/W -NO WORK PROGRESSED AS OF (6/06/01.

JELLIS
DIVISION ENGINEER

NORFOLK SOUTHERN CORPORATION

1735 E. CONDIT STREET

DECATUR ILL 62521
TEL: 217-877-6239

BILLING STATUS -
CONTACT:
M.D. MARTIN

SUPVR — MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION

110 FRANKLIN ROAD, SE.
ROANOKE, VA 24042 - 0034

TEL: 540-981-4104
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Norfolk Southern Corporation
99 Spring Street, S.W. Hincls Commerce Commission
Atlanta, Georgia 30303 RAIL SAFETY SECTION

Atlanta, GA — July 6, 2001
XING:$IG:IUREPT

Mr. Kevin Sharpe:

Attached is the consolidated report of Norfolk Southern crossing projectsin the
state of Illinois. This report will be submitted on a quarterly basis for your review. If
you have any questions, please call me at 404-529-1208.

Sl

cy: S H.Morrell
L. M. Kerns
J. M. Zillioux
R. W. Kinney
T. W. Ambler

Operating Subsidiary: Norfolk Southern Railway Company



